
5/2 5/3 5/4 5/5 5/6 5/9 5/10 5/11 5/12 5/13 5/16 5/17 5/18 5/19 5/20
Mon Tue Wed Thur Fri Mon Tue Wed Thur Fri Mon Tue Wed Thur Fri

Waverly Street-Brookline to Chestnut
Elect. - Ductbank, Conduit, Handhole, Lightpole Base 
Full Depth Pavement Reconstruction
Paving-Subcontractor
Curb/Sidewalk

Sidney Street
Pacific to Erie:

Full Depth Pavement Reconstruction
Base & Binder Placement (Pacific to Erie)
Curb/Sidewalk

Erie to Putnam:
Hamilton Intersection & Erie CB
Water Tie-In
Excavation for Full Depth Reconstruction

Putnam to Henry:
Drainage
Water

Erie Street
Install CIPP

Allston Street
Install CIPP under Vertex

Albany Street
Install CIPP

* Subject to weather constraints
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Cambridgeport Roadway Improvement Project
Upcoming 3 Week's Work Activities *

Activity Description
2005


